## **SQUAD 1 - SPRINT RUNNING**

#### 10 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

### **AGENDA**

## **Product Manager**

• Fitur yang telah di deploy oleh developer sudah sesuai dengan use case.

### Full Stack Developer

- Fitur Chapter Progression User sudah Selesai (10 Juni 2024 → Late 7 Juni 2024).
  - dimana user hanya bisa mengakses chapter selanjutnya ketika sudah membaca chapter sebelumnya.
- Fitur Report on going.

#### **Quality Assurance**

- UI admin pada figma belum selesai dan sesuai.
- Follow up ke developer mengenai UI admin.
  - UI admin belum selesai dikarenakan developer sedang menyelesaikan fitur final quiz & scoring sehingga UI admin akan diselesaikan esok hari.
- Belum bisa login sebagai mentor di LMS.

- Progress pengerjaan Technical Specification Document (TSD):
  - Mempelajari TSD secara mandiri
  - Menentukan sub judul
  - Mengumpulkan content material LMS

## SQUAD 1 - SPRINT RUNNING

#### 11 JUNI 2024

### **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

#### AGENDA

#### **Product Manager**

- Melakukan 3th meeting membahas flow secara rinci fitur-fitur di project LMS.
- Monitoring developer dan quality assurance

#### Full Stack Developer

- Ongoing fitur Reporting pada Admin/Mentor:
  - Done → Total user, total course, dan total quiz.
  - o On progress → Tabel user yang sudah enroll.

#### **Quality Assurance**

- Sudah bisa login sebagai mentor.
- Finalisasi UI Admin on progress
  - fitur chapter, fitur mini question, dan fitur final quiz belum disatukan dalam satu fitur yaitu Fitur Course.
- Testing mini question masih dalam pengembangan
  - o terdapat bug ketika qa login
- Terdapat update flow fitur dari semua role pada 3th meeting dengan product manager.

- Progress pengerjaan Technical Specification Document (TSD):
  - o Penyusunan TSD 3/10
  - Meeting dengan mentor TW membahas sekaligus memahami isi TSD.

## SQUAD 1 - SPRINT RUNNING

#### 12 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

#### **Product Manager**

• Monitoring developer.

#### Full Stack Developer

- On progres fitur Reporting pada Admin/Mentor:
  - Tabel user yang sudah enroll sekaligus tabel statistik tiap sub menu.

## **Quality Assurance**

- Document uat crud chapter course, mini question, dan mini quizez question quizez done.
- Fitur scoring masih dalam pengembangan.
- UI Admin/Mentor page on progress sehingga belum bisa dibuat uat.

#### Technical Writer

• On progres TSD.

# **SQUAD 1 - SPRINT RUNNING**

#### 13 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

## **Product Manager**

- Monitoring developer.
- Testing all fitur

## Full Stack Developer

- Melanjutkan report page
- Menambahkan data-data baru pada tabel User Report & Course Report.

#### **Quality Assurance**

• Follow up developer mengenai UI.

#### Technical Writer

• Melanjutkan create dokumen TSD 5/10.

# **SQUAD 1 - SPRINT RUNNING**

#### 14 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

## **Product Manager**

- Monitoring developer.
- Testing LMS → done.
  - UI fitur minor adjustment.
  - o Delete course beda persepsi.

#### Full Stack Developer

- Tabel statistik → done
- Menambahkan data-data baru yang kurang.
- Memperbaiki UI admin panel.

#### **Quality Assurance**

• Nothing.

#### Technical Writer

• Melanjutkan create TSD.

## SQUAD 1 - Regression

#### 19 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

#### **Product Manager**

• Monitoring developer.

### Full Stack Developer

- Memperbaiki UI pada page Mini Quiz dan Dashboard.
- Memperbaiki bug terkait id Mini Quiz.
- Menambahkan fitur Quiz Report.

## **Quality Assurance**

- Testing all features (5/10)
- Create UAT all features → (5/10)

- Melanjutkan create TSD 7/10. On progres:
  - Target Testing QA
  - List branch dari developer
  - U]
- Create Draft User Guideline.

## **SQUAD 1 - Regression**

#### 20 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

#### **Product Manager**

• Monitoring developer.

#### Full Stack Developer

- Memperbaiki UI pada page Mini Quiz dan Dashboard.
- Memperbaiki bug terkait id Mini Quiz.
- Menambahkan fitur Quiz Report.

## **Quality Assurance**

- Testing all features → Done (ada beberapa bug minor)
- Create UAT all features → Done

- Melanjutkan create TSD 8/10. On progres:
  - List branch dari developer
  - o UI

# **SQUAD 1 - SPRINT RUNNING**

## 21 JUNI 2024

## **ATTENDEES**

- 1. Devi Project Manager
- 2. Erico Product Manager
- 3. Felix Fullstack Developer
- 4. Iqbal Quality Assurance
- 5. Latisya Technical Writer

## **AGENDA**

### **Product Manager**

• Mengenai LMS sekaligus hasil testing

#### Full Stack Developer

Memperbaiki bug LMS

## **Quality Assurance**

• Menjelaskan hasil testing

#### Technical Writer

• Melanjutkan create TSD.