## **LMS Project Timeline**

 PROJECT TITLE
 Creating an LMS
 COMPANY NAME
 Ivosights

 PROJECT MANAGER
 Devi Setya Ardelita
 DATE
 6/3/24

WBS NUMBER	TASK TITLE	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	PHASE ONE																			
						WEEK 1					WEEK 2					WEEK 3					WEEK 4				
						1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5
1	Sprint Planning																								
1.1	Brief LMS Project	6/3/24	6/3/24	0	100%																				П
1.2	Squad member selection	6/4/24	6/4/24	0	100%																				
1.3	Mapping Usecase	6/4/24	6/4/24	0	100%																				
1.3.1	Collect Feature	6/4/24	6/7/24	3	100%																				
1.4	Make Test Case	6/4/24	6/6/24	2	100%																				
1.5	Split Task Backlog	6/5/24	6/6/24	1	100%																				
1.6	Sharing Source Code	6/5/24	6/6/24	1	100%																				
1.7	Preparation of each squad	6/7/24	6/7/24	0	100%																				
1.7.1	Explain of each jobdesk	6/7/24	6/7/24	0	100%																				
2	Sprint Running																								
2.1	Daily Report	6/10/24	6/21/24	11	100%																				
2.1.1	Weekly Report	6/14/24	6/21/24	7	100%																				
2.2	Make sure features from use cases	6/10/24	6/14/24	4	100%																				
2.3	Make sure features from purpose	6/10/24	6/14/24	4	100%																				
3	Regression																								
3.1	Testing All Feature by QA	6/19/24	6/20/24	0	100%																				П
3.2	Create UAT & Testing the App	6/21/24	6/21/24	1	100%																				
3.3	Persentation UAT	6/21/24	6/21/24	0	100%																				
4	Release Fitur																								
4.1	Approval & Report	6/21/24	6/21/24	0	100%																				
5	Retrospective																								
5.1	Evaluation	6/24/24	6/24/24	0	100%																			$\top$	